

Capital Metropolitan Transportation Authority (CMTA)


RRC 1904/PLN 2110

Lakeline to Leander Double Track Project

RRC 1904 Lakeline to Leander Double Track (Park St. to Discovery Blvd.)

Overview

- Currently, there is a single main track between the Lakeline and Leander Stations.
- Need for a double track midway between Lakeline and Leander Stations to establish a zone for passing trains
- Supports plans for improved service frequency and reliability.
- Project includes construction of new track, realignment of existing track, drainage, bridge work, utility impacts, McKalla turnout, x-over



RRC 1904 Lakeline to Leander Double Track (Park St. to Discovery Blvd.)

Financials

Project Construction Cost	\$6,527,036
Crossover & Turnout for McKalla Project (option)	\$390,800
Contingency 20%	<u>\$1,383,567</u>
TOTAL	\$8,301,404

Schedule

Lakeline/Leander Double Track										
Scope	Trackwork, Special Trackwork, Civil, Bridge/Culvert/Signalization									
Project Delivery Method	Design-Bid-Build									
Project Schedule	July '20	Mar '21	Apr '21	Aug '21	Sep '21	Q4	Q1	Q2	Q3	
Design	Completed									
RFP - Bid Phase			Completed							
Construction Phase					Groundbreaking					Go Live
							365 C. Days			



METRO

THANK YOU!